
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/11/2003

ESTIMATE SUMMARY 10:38:54

CONTID: C12287         ESTIMATE NO: 0013 PROG 2002

PCN: 12287-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE, CHURCH TO C-470 PERCENT TIME:

PROJECT NO: NH 0853-038                   

SANTA FE, CHURCH TO C-470

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 10/31/2003 DATE TIME STARTED 09/23/2002

5670 FRANKLIN STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/23/2002

 DATE AWARDED 08/20/2002 DATE TIME STOPPED 11/10/2006

 DATE CONTRACT EXECUTED 09/03/2002 DATE ACCEPTED 11/10/2006

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 09/23/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,894,307.94 PARTICIPATING $ $ 334,605.47

AWARD PROJECT AMT: 7,850,406.60 NON-PARTICIPATING 68,343.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-13,563.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,656.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.72

WORK DAYS

WORK DAYS

55.09%

3,994,743.84

402,948.47

389,384.54

387,728.48

$

$

$

$

4,831,221.10

68,343.00

4,899,564.10

130,046.00

5,029,610.10

-24,060.79

0.00

5,005,549.31

0.00

AMOUNT DUE 5,005,549.31 387,728.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 387,728.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

258.0 TIME ALLOW: 432

ORIG TIME ALLOW: 396



CONTID: C12287         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

1.000

L S 

100,000.00000 80,000.000.800

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0015 *REMOVAL OF STRUCTURE 21.000

0.000

202-00001  
 

23.000

EACH

750.00000 15,750.0021.000

0.00

0020 *REMOVAL OF TREE 234.000

0.000

202-00010  
 

234.000

EACH

160.00000 37,440.00234.000

0.00

0025 *TREE TRIMMING 0.000

0.000

202-00011  
 

0.000

EACH

80.00000 0.000.000

0.00

0030 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

4.000

EACH

300.00000 600.002.000

0.00

0035 *REMOVAL OF FIRE HYDRANT 1.000

0.000

202-00031  
 

1.000

EACH

275.00000 275.001.000

0.00

0040 *REMOVAL OF PIPE 759.500

0.000

202-00035  
 

760.000

LF  

15.00000 11,392.50759.500

0.00

0045 *REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

75.00000 0.000.000

0.00

0050 *REMOVAL OF DELINEATOR 30.000

0.000

202-00090  
 

89.000

EACH

8.00000 240.0030.000

0.00

0055 REMOVAL OF WALL 371.000

33.000

202-00155  
 

514.000

LF  

5.00000 2,020.00404.000

165.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 631.000

0.000

202-00203  
 

1,069.000

LF  

7.00000 4,417.00631.000

0.00

0065 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,650.000

100.000

202-00204  
 

1,750.000

LF  

7.00000 12,250.001,750.000

700.00

0070 REMOVAL OF CONCRETE PAVEMENT 112.000

103.000

202-00210  
 

215.000

SY  

5.00000 1,075.00215.000

515.00

0075 *REMOVAL OF ASPHALT MAT 6,031.770

3,511.000

202-00220  
 

12,359.000

SY  

5.00000 47,713.859,542.770

17,555.00

0080 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

10,826.330

SY  

0.50000 0.000.000

0.00

0085 *REMOVAL OF PAVEMENT MARKING 4,236.000

0.000

202-00250  
 

45,204.000

SF  

1.00000 4,236.004,236.000

0.00

0090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0095 *REMOVAL OF GROUND SIGN 17.000

3.000

202-00810  
 

42.000

EACH

150.00000 3,000.0020.000

450.00

0100 *REMOVAL OF FENCE 10,130.000

0.000

202-01000  
 

10,130.000

LF  

1.65000 16,714.5010,130.000

0.00

0105 *REMOVAL OF GUARDRAIL TYPE 3 353.000

306.000

202-01130  
 

2,300.000

LF  

2.15000 1,416.85659.000

657.90

0110 REMOVAL OF GUARDRAIL TYPE 4 920.000

874.000

202-01140  
 

1,794.000

LF  

5.00000 8,970.001,794.000

4,370.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

16.000

EACH

108.00000 0.000.000

0.00

0120 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

200.00000 200.001.000

0.00

0125 *PLUG CULVERT 6.000

0.000

202-04001  
 

9.000

EACH

500.00000 3,000.006.000

0.00

0130 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

74.000

EACH

75.00000 0.000.000

0.00

0135 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,597.000

6,869.000

203-00060  
 

45,659.000

CY  

4.50000 191,097.0042,466.000

30,910.50

0140 BLADING 17.000

5.500

203-01500  
 

107.000

HOUR

84.00000 1,890.0022.500

462.00

0145 BACKHOE 42.000

0.000

203-01510  
 

114.000

HOUR

99.00000 4,158.0042.000

0.00

0150 DOZING (LANDSCAPING) 0.000

24.000

203-01555  
 

24.000

HOUR

107.00000 2,568.0024.000

2,568.00

0155 *POTHOLING 77.120

28.750

203-01597  
 

142.000

HOUR

160.00000 16,939.20105.870

4,600.00

0160 *SWEEPING 43.000

0.000

203-01620  
 

322.000

HOUR

110.00000 4,730.0043.000

0.00

0165 BED COURSE MATERIAL 19.000

0.000

206-01000  
 

27.000

CY  

55.00000 1,045.0019.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TOPSOIL 3,612.030

859.000

207-00205  
 

8,405.140

CY  

6.50000 29,061.704,471.030

5,583.50

0175 WETLAND TOPSOIL 0.000

406.000

207-00305  
 

406.000

CY  

4.00000 1,624.00406.000

1,624.00

0180 STOCKPILE WETLAND TOPSOIL 686.000

0.000

207-00310  
 

686.000

CY  

4.00000 2,744.00686.000

0.00

0185 *EROSION BALES (WEED FREE) 277.000

23.000

208-00011  
 

556.000

EACH

11.00000 3,300.00300.000

253.00

0190 *SILT FENCE 7,924.000

469.000

208-00020  
 

8,579.000

LF  

1.05000 8,812.658,393.000

492.45

0195 SEDIMENT TRAP 0.000

0.000

208-00033  
 

0.000

EACH

150.00000 0.000.000

0.00

0200 STABILIZED CONSTRUCTION ENTRANCE 7.000

0.000

208-00070  
 

7.000

EACH

750.00000 5,250.007.000

0.00

0205 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.000

208-00100  
 

1.000

L S 

1,000.00000 500.000.500

0.00

0210 EROSION CONTROL SUPERVISOR 0.600

0.050

208-00200  
 

1.000

L S 

6,000.00000 3,900.000.650

300.00

0215 TEMPORARY BERMS 987.000

0.000

208-00300  
 

987.000

LF  

1.50000 1,480.50987.000

0.00

0220 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

9.000

EACH

125.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

200.00000 0.000.000

0.00

0230 *RESET FIRE HYDRANT 3.000

1.000

210-00050  
 

4.000

EACH

1,675.00000 6,700.004.000

1,675.00

0235 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

0.000

EACH

400.00000 0.000.000

0.00

0240 *RESET GROUND SIGN 3.000

-2.000

210-00810  
 

8.000

EACH

523.00000 523.001.000

-1,046.00

0245 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

95.00000 0.000.000

0.00

0250 *RESET TRAFFIC SIGNAL FACE 4.000

0.000

210-00830  
 

15.000

EACH

500.00000 2,000.004.000

0.00

0255 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0260 *RESET PEDESTRIAN SIGNAL HEAD 2.000

0.000

210-00865  
 

2.000

EACH

400.00000 800.002.000

0.00

0265 *RESET FENCE 945.000

0.000

210-01000  
 

980.000

LF  

12.45000 11,765.25945.000

0.00

0270 *RESET AIR VENT 1.000

3.000

210-01720  
 

4.000

EACH

3,000.00000 12,000.004.000

9,000.00

0275 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

2.000

EACH

250.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADJUST MANHOLE 1.000

0.000

210-04010  
 

28.000

EACH

250.00000 250.001.000

0.00

0285 *MODIFY MANHOLE 6.000

0.000

210-04015  
 

11.000

EACH

780.00000 4,680.006.000

0.00

0290 *MODIFY INLET 0.000

0.000

210-04020  
 

2.000

EACH

440.00000 0.000.000

0.00

0295 ADJUST VALVE BOX 14.000

1.000

210-04050  
 

75.000

EACH

80.00000 1,200.0015.000

80.00

0300 *SEEDING (NATIVE) 5.200

0.000

212-00006  
 

19.300

ACRE

715.00000 3,718.005.200

0.00

0305 *MULCHING (WEED FREE HAY) 4.830

0.000

213-00002  
 

26.200

ACRE

525.00000 2,535.754.830

0.00

0310 *MULCH TACKIFIER 950.000

0.000

213-00061  
 

3,796.000

LB  

1.40000 1,330.00950.000

0.00

0315 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

12,000.00000 0.000.000

0.00

0320 *DECIDUOUS TREE (1 INCH CALIPER) 0.000

15.000

214-00210  
 

15.000

EACH

225.00000 3,375.0015.000

3,375.00

0325 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

32.000

214-00220  
 

39.000

EACH

270.00000 8,640.0032.000

8,640.00

0330 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 0.000

14.000

214-00222  
 

63.000

EACH

220.00000 3,080.0014.000

3,080.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

540.000

214-00350  
 

540.000

EACH

35.00000 18,900.00540.000

18,900.00

0340 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

4,421.000

EACH

2.00000 0.000.000

0.00

0345 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

200.000

EACH

5.00000 0.000.000

0.00

0350 *SOIL RETENTION BLANKET (EXCELSIOR) 744.000

0.000

216-00015  
 

3,577.000

SY  

2.00000 1,488.00744.000

0.00

0355 AGGREGATE BASE COURSE (CLASS 6) 43.000

14.000

304-06007  
 

110.460

CY  

28.00000 1,596.0057.000

392.00

0360 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 644.610

920.180

403-00720  
 

3,667.720

TON 

100.00000 156,479.001,564.790

92,018.00

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,360.730

0.000

403-33841  
 

24,620.000

TON 

33.66000 584,362.1717,360.730

0.00

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

16,454.650

TON 

41.00000 0.000.000

0.00

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,296.690

49.000

411-10255  
 

7,244.000

GAL 

0.80000 1,076.551,345.690

39.20

0380 *CONCRETE PAVEMENT (9 INCH) 39.280

0.000

412-00900  
 

59.000

SY  

30.00000 1,178.4039.280

0.00

0385 GEOTEXTILE (EROSION CONTROL) (CLASS B) 976.000

0.000

420-00101  
 

1,050.000

SY  

3.73000 3,640.48976.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

74,000.000

SY  

0.98000 0.000.000

0.00

0395 *DRILLED CAISSON (36 INCH) 12.000

0.000

503-00036  
 

12.000

LF  

200.00000 2,400.0012.000

0.00

0400 GROUTED RIPRAP 9.000

0.000

506-00030  
 

28.000

CY  

115.00000 1,035.009.000

0.00

0405 RIPRAP (12 INCH) 87.810

0.000

506-00212  
 

108.000

CY  

40.00000 3,512.4087.810

0.00

0410 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

2,203.690

TON 

60.00000 0.000.000

0.00

0415 CONCRETE CLASS D (BOX CULVERT) 36.000

0.000

601-03030  
 

36.000

CY  

500.00000 18,000.0036.000

0.00

0420 *REINFORCING STEEL 4,107.000

0.000

602-00000  
 

4,107.000

LB  

0.40000 1,642.804,107.000

0.00

0425 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,012.000

303.000

603-01185  
 

5,899.000

LF  

32.00000 106,080.003,315.000

9,696.00

0430 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,386.000

0.000

603-01245  
 

1,386.000

LF  

35.00000 48,510.001,386.000

0.00

0435 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,756.000

0.000

603-01545  
 

1,756.000

LF  

102.00000 179,112.001,756.000

0.00

0440 *18 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

3.000

EACH

550.00000 1,650.003.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *24 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05024  
 

3.000

EACH

650.00000 1,950.003.000

0.00

0450 *18 INCH CORRUGATED STEEL PIPE 194.000

0.000

603-10180  
 

194.000

LF  

22.00000 4,268.00194.000

0.00

0455 *24 INCH CORRUGATED STEEL PIPE 45.000

0.000

603-10240  
 

45.000

LF  

26.00000 1,170.0045.000

0.00

0460 *30 INCH CORRUGATED STEEL PIPE 108.000

0.000

603-10300  
 

108.000

LF  

40.00000 4,320.00108.000

0.00

0465 *12 INCH STEEL END SECTION 1.000

0.000

603-30012  
 

1.000

EACH

240.00000 240.001.000

0.00

0470 *18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

275.00000 275.001.000

0.00

0475 *24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

2.000

EACH

335.00000 670.002.000

0.00

0480 *2 INCH PLASTIC PIPE 49.000

0.000

603-50002  
 

49.000

LF  

50.00000 2,450.0049.000

0.00

0485 *8 INCH PLASTIC PIPE 59.000

0.000

603-50008  
 

59.000

LF  

32.00000 1,888.0059.000

0.00

0490 *12 INCH PLASTIC PIPE 153.000

0.000

603-50012  
 

153.000

LF  

36.00000 5,508.00153.000

0.00

0495 *24 INCH PLASTIC PIPE 0.000

0.000

603-50024  
 

0.000

LF  

64.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *INLET TYPE C (5 FOOT) 12.000

0.000

604-00305  
 

20.000

EACH

1,850.00000 22,200.0012.000

0.00

0505 *INLET TYPE C (10 FOOT) 5.500

0.000

604-00310  
 

9.000

EACH

2,550.00000 14,025.005.500

0.00

0510 *INLET TYPE 13 (5 FOOT) 0.000

0.000

604-13005  
 

2.000

EACH

1,800.00000 0.000.000

0.00

0515 *INLET TYPE 13 (10 FOOT) 1.000

0.000

604-13010  
 

5.000

EACH

2,450.00000 2,450.001.000

0.00

0520 *INLET TYPE 13 (15 FOOT) 0.000

3.000

604-13015  
 

3.000

EACH

3,175.00000 9,525.003.000

9,525.00

0525 *INLET TYPE 13 (20 FOOT) 1.000

1.000

604-13020  
 

1.000

EACH

3,900.00000 7,800.002.000

3,900.00

0530 *INLET TYPE 13 (25 FOOT) 1.000

0.000

604-13025  
 

1.000

EACH

4,650.00000 4,650.001.000

0.00

0535 *INLET TYPE 13 (DOUBLE) (10 FOOT) 0.000

0.000

604-13510  
 

2.000

EACH

3,250.00000 0.000.000

0.00

0540 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

2,350.00000 2,350.001.000

0.00

0545 *OUTLET STRUCTURE 1.000

0.000

604-20001  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0550 *VANE GRATE INLET (5 FOOT) 2.000

0.000

604-25005  
 

2.000

EACH

2,350.00000 4,700.002.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

0.000

EACH

2,300.00000 2,300.001.000

0.00

0560 *MANHOLE SLAB BASE (15 FOOT) 5.000

1.000

604-30015  
 

7.000

EACH

3,240.00000 19,440.006.000

3,240.00

0565 *MANHOLE T-BASE (10 FOOT) 2.000

0.000

604-32010  
 

2.000

EACH

2,475.00000 4,950.002.000

0.00

0570 *MANHOLE T-BASE (15 FOOT) 2.000

0.000

604-32015  
 

2.000

EACH

3,440.00000 6,880.002.000

0.00

0575 *MANHOLE SPECIAL (10 FOOT) 1.000

0.000

604-39010  
 

1.000

EACH

2,440.00000 2,440.001.000

0.00

0580 *MANHOLE RING AND COVER 5.000

0.000

604-50200  
 

16.000

EACH

265.00000 1,325.005.000

0.00

0585 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 50.000

0.000

606-00301  
 

7,810.000

LF  

11.25000 562.5050.000

0.00

0590 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 25.000

0.000

606-00350  
 

400.000

LF  

16.85000 421.2525.000

0.00

0595 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

175.000

LF  

60.00000 0.000.000

0.00

0600 *GUARDRAIL TYPE 7 (STYLE CE) 1,726.500

0.000

606-00740  
 

4,092.000

LF  

65.00000 112,222.501,726.500

0.00

0605 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

10.000

EACH

360.00000 720.002.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRANSITION TYPE 3G 3.000

0.000

606-01370  
 

8.000

EACH

745.00000 2,235.003.000

0.00

0615 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

5.000

EACH

410.00000 410.001.000

0.00

0620 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

8.000

EACH

215.00000 0.000.000

0.00

0625 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

3.000

EACH

600.00000 0.000.000

0.00

0630 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,175.00000 0.000.000

0.00

0635 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

6.000

EACH

1,630.00000 1,630.001.000

0.00

0640 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

3,419.000

607-11200  
 

5,404.000

LF  

3.05000 10,427.953,419.000

10,427.95

0645 *FENCE (PLASTIC) 4,278.000

0.000

607-11525  
 

4,278.000

LF  

3.15000 13,475.704,278.000

0.00

0650 *FENCE CHAIN LINK (42 INCH) 0.000

0.000

607-53142  
 

0.000

LF  

8.20000 0.000.000

0.00

0655 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

1,351.000

LF  

10.20000 0.000.000

0.00

0660 *12 FOOT GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60212  
 

3.000

EACH

332.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *16 FOOT GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60266  
 

3.000

EACH

350.00000 0.000.000

0.00

0670 CONCRETE SIDEWALK (6 INCH) 51.000

0.000

608-00006  
 

120.000

SY  

28.00000 1,428.0051.000

0.00

0675 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

7.000

SY  

60.00000 0.000.000

0.00

0680 CURB AND GUTTER TYPE 2 (SECTION I-B) 76.000

0.000

609-21010  
 

124.000

LF  

13.00000 988.0076.000

0.00

0685 CURB AND GUTTER TYPE 2 (SECTION II-B) 357.500

0.000

609-21020  
 

1,272.000

LF  

14.00000 5,005.00357.500

0.00

0690 GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

2,127.000

LF  

14.50000 0.000.000

0.00

0695 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,819.000

LF  

4.50000 0.000.000

0.00

0700 14 FOOT CATTLE GUARD 0.000

1.000

611-00014  
 

1.000

EACH

4,909.00000 4,909.001.000

4,909.00

0705 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

25.000

EACH

17.00000 0.000.000

0.00

0710 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

91.000

EACH

19.00000 0.000.000

0.00

0715 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

20.000

EACH

21.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

11.000

EACH

10.00000 0.000.000

0.00

0725 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

5.000

EACH

12.00000 0.000.000

0.00

0730 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

30.00000 0.000.000

0.00

0735 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

0.000

LF  

16.00000 0.000.000

0.00

0740 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,551.000

-171.000

613-01150  
 

25,911.000

LF  

7.00000 65,660.009,380.000

-1,197.00

0745 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 257.000

129.000

613-01200  
 

1,562.000

LF  

30.00000 11,580.00386.000

3,870.00

0750 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,242.500

1,038.000

613-01300  
 

2,708.000

LF  

35.00000 79,817.502,280.500

36,330.00

0750 MATERIAL ALLOWANCE 3 INCH ELEC. CONDUIT (PLASTIC) 211.460

-211.460LF  

1.39000 0.000.000

-293.93

0755 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0760 *LIGHT STANDARD STEEL (40 FOOT) 0.000

10.000

613-32400  
 

108.000

EACH

1,600.00000 16,000.0010.000

16,000.00

0760 MATERIAL ALLOWANCE LIGHT POLES & BASES 108.000

-10.000EACH

1,087.00000 106,526.0098.000

-10,870.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *LIGHT STANDARD FOUNDATION 20.000

14.000

613-40010  
 

107.000

EACH

500.00000 17,000.0034.000

7,000.00

0770 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

10.000

613-70250  
 

108.000

EACH

300.00000 3,000.0010.000

3,000.00

0770 MATERIAL ALLOWANCE LUMINAIRE HPS (250 WATT) 108.000

-10.000EACH

217.00000 21,266.0098.000

-2,170.00

0770 MATERIAL ALLOWANCE LAMPS FOR THE LUMIN HPS (250 W) 20.000

-10.000EACH

23.00000 230.0010.000

-230.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000

0.000EACH

23.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 88.000

0.000EACH

23.00000 2,024.0088.000

0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000

0.000EACH

23.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250W) 0.000

0.000EACH

23.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE 0.000

0.000EACH

23.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000

0.000EACH

23.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000

0.000EACH

23.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *SIGN PANEL (CLASS II) 24.000

0.000

614-00012  
 

232.120

SF  

16.75000 402.0024.000

0.00

0780 *SIGN PANEL (CLASS III) 73.000

0.000

614-00013  
 

73.000

SF  

20.00000 1,460.0073.000

0.00

0785 *STEEL SIGN POST (U-2) 10.000

0.000

614-00200  
 

74.000

LF  

23.00000 230.0010.000

0.00

0790 *STEEL SIGN POST (W 8X18) 19.920

0.000

614-00818  
 

20.000

LF  

32.00000 637.4419.920

0.00

0795 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 68.000

0.000

614-01552  
 

421.000

LF  

38.00000 2,584.0068.000

0.00

0800 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0805 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

5.00000 0.000.000

0.00

0810 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

16,000.00000 32,000.002.000

0.00

0815 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0820 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

21,496.000

LF  

0.26000 0.000.000

0.00

0825 *IRRIGATION DIVERSION STRUCTURE 1.000

0.000

615-65005  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *6 INCH VALVE AND VALVE BOX 1.000

0.000

616-50048  
 

1.000

EACH

575.00000 575.001.000

0.00

0835 *16 INCH VALVE AND VALVE BOX 0.000

0.000

616-50128  
 

0.000

EACH

3,950.00000 0.000.000

0.00

0840 *6 INCH DUCTILE IRON PIPE 48.000

0.000

619-06060  
 

48.000

LF  

32.00000 1,536.0048.000

0.00

0845 *12 INCH DUCTILE IRON PIPE 97.500

0.000

619-06120  
 

98.000

LF  

34.00000 3,315.0097.500

0.00

0850 *16 INCH DUCTILE IRON PIPE 288.660

0.000

619-06160  
 

289.060

LF  

46.00000 13,278.36288.660

0.00

0855 *22 INCH WELDED STEEL PIPE 74.000

0.000

619-10220  
 

74.000

LF  

82.00000 6,068.0074.000

0.00

0860 *27 INCH WELDED STEEL PIPE 0.000

0.000

619-10270  
 

0.000

LF  

147.00000 0.000.000

0.00

0865 *36 INCH WELDED STEEL PIPE 44.000

0.000

619-10360  
 

44.000

LF  

248.00000 10,912.0044.000

0.00

0870 *2 INCH AIR AND VACUUM VALVE 2.000

0.000

619-71516  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00

0875 *8 INCH GATE VALVE 1.000

0.000

619-75064  
 

1.000

EACH

775.00000 775.001.000

0.00

0880 *6 INCH FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

2,440.00000 2,440.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 CONSTRUCTION SURVEYING 0.774

0.050

625-00000  
 

1.000

L S 

90,000.00000 74,160.000.824

4,500.00

0890 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

585,500.00000 585,500.001.000

0.00

0895 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

7,500.00000 3,750.000.500

0.00

0900 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

35,256.000

SF  

1.50000 0.000.000

0.00

0905 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 94.000

0.000

627-00012  
 

2,314.410

GAL 

35.00000 3,290.0094.000

0.00

0910 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

3,205.000

SF  

9.00000 0.000.000

0.00

0915 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

2,350.000

SF  

10.00000 0.000.000

0.00

0920 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

39.000

EACH

50.00000 0.000.000

0.00

0925 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

50.00000 0.000.000

0.00

0930 SURVEY MONUMENT (TYPE 3) 0.000

0.000

629-01003  
 

1.000

EACH

50.00000 0.000.000

0.00

0935 *FLAGGING 665.500

8.500

630-00000  
 

1,572.000

HOUR

18.00000 12,132.00674.000

153.00
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REF
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 UNIFORMED TRAFFIC CONTROL 75.000

0.000

630-00003  
 

166.000

HOUR

45.00000 3,375.0075.000

0.00

0945 TRAFFIC CONTROL INSPECTION 158.000

8.000

630-00007  
 

288.000

DAY 

135.00000 22,410.00166.000

1,080.00

0950 TRAFFIC CONTROL MANAGEMENT 206.000

23.000

630-00012  
 

463.000

DAY 

30.00000 6,870.00229.000

690.00

0955 FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,500.00000 1,500.001.000

0.00

0960 BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

0.000

EACH

220.00000 0.000.000

0.00

0965 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

15.000

EACH

45.00000 270.006.000

0.00

0970 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

0.000

630-80342  
 

33.000

EACH

135.00000 2,227.5016.500

0.00

0975 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.500

0.000

630-80343  
 

15.000

EACH

125.00000 937.507.500

0.00

0980 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 79.000

0.000

630-80344  
 

158.000

SF  

12.00000 948.0079.000

0.00

0985 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

16,000.00000 32,000.002.000

0.00

0990 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 DRUM CHANNELIZING DEVICE 174.500

0.000

630-80360  
 

349.000

EACH

40.00000 6,980.00174.500

0.00

1000 CONCRETE BARRIER (TEMPORARY) 710.000

0.000

630-80370  
 

1,420.000

LF  

15.00000 10,650.00710.000

0.00

1005 TRAFFIC CONE 102.500

0.000

630-80380  
 

205.000

EACH

15.00000 1,537.50102.500

0.00

1010 CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

112.000

EACH

55.00000 0.000.000

0.00

1015 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

10.000

DAY 

100.00000 0.000.000

0.00

1020 IMPACT ATTENUATOR (TEMPORARY) 2.500

0.000

630-85010  
 

6.000

EACH

430.00000 1,075.002.500

0.00

1025 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

57,376.200

F A 

1.00000 0.000.000

0.00

1040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

806.400

F A 

1.00000 0.000.000

0.00

1045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70033  
 

1,400.000

F A 

1.00000 0.000.000

0.00

1055 F/A OJT COLORADO PROJECT 0.000

0.000

700-70034  
 

879.600

F A 

1.00000 0.000.000

0.00

1060 F/A TEMPORARY LIGHTING FROM XCEL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1065 FORCED ACCOUNTS FUEL COST ADJUSTMENT 0.000

0.000

700-70036  
 

7,831.450

F A 

1.00000 0.000.000

0.00

1070 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

1075 F/A ADJUST /RESTORE UTILITIES 0.000

0.000

700-70060  
 

31,983.590

F A 

1.00000 0.000.000

0.00

1080 F/A OBTAIN POWER SOURCE FROM XCEL 0.000

0.000

700-70070  
 

3,372.710

F A 

1.00000 0.000.000

0.00

1085 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

21,826.960

F A 

1.00000 0.000.000

0.00

1090 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1480 FENCE (TEMP) INSTALLATION OF TEMPORARY FENCE (6 FOOT 
"T" POSTS, 2 STRANDS

3,195.000

0.000

607-11580  
 

3,195.000

LF  

1.37000 4,377.153,195.000

0.00

1485 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG HUMANE REMOVAL 1.000

0.000

900-00014  
 

1.000

L S 

1,040.60000 1,040.601.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1490 CONST SURVEYING (HOUR) ADDITIONAL PROJECT SURVEYING 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

1505 BARRICADE (3 M-A) (TEMP) REPLACES EXISTING ITEM  
BARRICADE 3 M-D

7.000

0.000

630-80335  
 

14.000

EACH

220.00000 1,540.007.000

0.00

1515 CONST SURVEYING (HOUR) 110.000

12.000

625-00001  
 

292.000

HOUR

100.00000 12,200.00122.000

1,200.00

1525 *STRUCT CONC COATING F-16-KO (DAD CLARK); F-16-AA (LEE

GULCH); GUARDRAIL TYPE 7

0.000

0.000

601-40300  
 

5,302.420

SY  

6.05000 0.000.000

0.00

1535 30X19 IN RCP (CIP) REVISION TO LINE 8  (30 X 19 RCEP) 38.000

0.000

603-02245  
 

38.000

LF  

64.60000 2,454.8038.000

0.00

1540 ADDED ITEM (FOOT)/ 30 INCH WELDED STEEL PIPE AT DAD 
CLARK

168.000

0.000

900-00012  
 

168.000

LF  

181.49000 30,490.32168.000

0.00

1545 RELAY PIPE (24 IN) RELAY 24 INCH RCP DUE TO ELEVATION 
CHANGES IN LINE 8

149.000

0.000

210-02024  
 

149.000

LF  

45.80000 6,824.20149.000

0.00

1550 MH SLAB BASE (20 FT) DUE TO ELEVATION CHANGES IN LINE 
8  MANHOLE 29 L  AND   30 L

2.000

0.000

604-30020  
 

2.000

EACH

4,560.18000 9,120.362.000

0.00

1555 PLACE 24 IN WELD STEEL PIPE FIELD REVISION FROM 22 
INCH WELDED STEEL PIPE

73.500

0.000

619-11240  
 

74.000

LF  

96.29000 7,077.3273.500

0.00

1560 12 IN GATE VALVE 12 NCH GATE VALVE AND VALVE BOX 2.000

0.000

619-75096  
 

2.000

EACH

1,601.66000 3,203.322.000

0.00

1570 MODIFY STRUCTURE DIVERSION STCT. W/ HEADGATE 1.000

0.000

210-04025  
 

1.000

EACH

629.07000 629.071.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1580 ADDED ITEM (LUMP SUM)/ ACCESS SIGNAL CONDUIT - MINERAL 1.000

0.000

900-00014  
 

1.000

L S 

3,213.25000 3,213.251.000

0.00

1590 REM SIDEWALK REMOVAL OF SIDEWALK THROUGHOUT PROJECT 588.870

0.000

202-00200  
 

589.000

SY  

8.90000 5,240.94588.870

0.00

1605 SIGN PANEL (CL I) SIGN PANEL (CLASS I) 28.000

0.000

614-00011  
 

120.000

SF  

15.40000 431.2028.000

0.00

1625 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

65.000

GAL 

77.00000 0.000.000

0.00

1630 ADDED ITEM (LUMP SUM)/ BUILD SERVICE SOUTH OF MINERAL 
TO POWER LIGHTS

0.000

1.000

900-00014  
 

1.000

L S 

1,742.97000 1,742.971.000

1,742.97

1650 ADDED ITEM (LUMP SUM)/ TREE DEMOLITION AND REMOVAL-VET
DRIVE

0.000

0.000

900-00014  
 

1.000

L S 

545.81000 0.000.000

0.00

1660 ADDED ITEM (LUMP SUM)/ LANDSCAPE/IRRIGATION REPAIRS 0.000

0.000

900-00014  
 

1.000

L S 

14,266.76000 0.000.000

0.00

1665 ADDED ITEM (DOLLAR)/ NEW LANDSCAOE/IRRIGATION REPAIR 0.000

0.000

900-00006  
 

3,222.290

DOL 

1.00000 0.000.000

0.00

1685 ADDED ITEM (TON)/ 0.000

0.000

900-00024  
 

5.080

TON 

486.58000 0.000.000

0.00

1690 END ANCHOR (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

1,456.00000 0.000.000

0.00

1695 12 IN CSP DETENTION POND 0.000

0.000

603-10120  
 

140.000

LF  

28.04000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1700 MH SLAB BASE (5 FT) LINE 8 & DET. POND 0.000

0.000

604-30005  
 

2.000

EACH

2,246.00000 0.000.000

0.00

1705 MUCK EXCAV MUCK EXCAVATION - VARIOUS LOCATIONS 0.000

0.000

203-00100  
 

554.000

CY  

11.92000 0.000.000

0.00

1765 HBP (GR SX) (100) (PG 64-22) LEVELING COARSE 0.000

0.000

403-34841  
 

8,617.200

TON 

42.75000 0.000.000

0.00

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 0.000

0.000

900-00006  
 

-929.280

DOL 

1.00000 0.000.000

0.00

1775 MOBILIZATION ADDITIONAL MOBILIZATION 0.000

0.000

626-00000  
 

0.000

L S 

20,288.00000 0.000.000

0.00

1780 MOBILIZATION (W/O AUTOPAY) ADDITIONAL HBP AREA 0.000

0.000

626-00100  
 

1.000

L S 

20,288.00000 0.000.000

0.00

1785 ADDED ITEM (LUMP SUM)/ UTILITY DELAY 0.000

0.000

900-00014  
 

1.000

L S 

226,325.70000 0.000.000

0.00

1790 ADDED ITEM (HOUR)/ MAINTENANCE (SPECIAL) 0.000

0.000

900-00010  
 

56.000

HOUR

86.00000 0.000.000

0.00

1795 SOD ASPEN GROVE-ACC 0.000

0.000

212-00050  
 

7,337.000

SF  

0.84000 0.000.000

0.00

1800 ADDED ITEM (SQUARE YARD)/ SEEDING (LAWN) 0.000

0.000

900-00022  
 

4,572.000

SY  

1.26000 0.000.000

0.00

CAT 3,297,393.75309,862.546,873,369.88CURRENT AMT0200 $ $ $
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0201 C 470 DRAINAGE 

1095 *REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

750.00000 750.001.000

0.00

1100 *PLUG CULVERT 0.000

0.000

202-04001  
 

0.000

EACH

500.00000 0.000.000

0.00

1105 STRUCTURE EXCAVATION 242.000

0.000

206-00000  
 

242.000

CY  

5.50000 1,331.00242.000

0.00

1110 STRUCTURE BACKFILL (CLASS 2) 242.000

0.000

206-00200  
 

242.000

CY  

10.00000 2,420.00242.000

0.00

1115 *SILT FENCE 977.000

0.000

208-00020  
 

977.000

LF  

1.05000 1,025.85977.000

0.00

1120 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

523.00000 1,046.002.000

0.00

1125 *RESET FENCE 0.000

0.000

210-01000  
 

363.000

LF  

12.45000 0.000.000

0.00

1130 SEEDING (NATIVE) 0.800

0.000

212-00006  
 

0.800

ACRE

715.00000 572.000.800

0.00

1135 MULCHING (WEED FREE HAY) 0.800

0.000

213-00002  
 

0.800

ACRE

525.00000 420.000.800

0.00

1140 RIPRAP (12 INCH) 37.000

0.000

506-00212  
 

37.000

CY  

40.00000 1,480.0037.000

0.00

1145 *24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

0.000

EACH

335.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0201 C 470 DRAINAGE 

1150 *24 INCH PLASTIC PIPE 459.000

0.000

603-50024  
 

459.000

LF  

64.00000 29,376.00459.000

0.00

1155 *INLET TYPE C (5 FOOT) 3.000

0.000

604-00305  
 

3.000

EACH

1,850.00000 5,550.003.000

0.00

1160 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

0.000

EACH

2,550.00000 0.000.000

0.00

1165 *MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

0.000

EACH

2,300.00000 0.000.000

0.00

1170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

45.00000 0.000.000

0.00

1175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.500

0.000

630-80342  
 

3.000

EACH

135.00000 202.501.500

0.00

1565 RES GDRAIL TY 4 C-470 DRAINAGE (TEMPORARY) BARRIER 
TYPE IV

550.000

0.000

210-01140  
 

750.000

LF  

7.20000 3,960.00550.000

0.00

1600 RES END ANCHORAGE RESET END ANCHORAGE GUARDRAIL TYPE 3 1.000

0.000

210-01200  
 

1.000

EACH

877.75000 877.751.000

0.00

CAT 49,011.100.0055,172.95CURRENT AMT0201 $ $ $

CAT NO0202 TRAFFIC INTERCONNECT 

1640 1-1/2 IN ELEC COND (P) TRAFFIC INTERCONNECT LINE 0.000

8,469.000

613-01150  
 

12,837.000

LF  

7.00000 59,283.008,469.000

59,283.00

1645 PULL BOX (24"X36"X18") SPECIAL TRAFFIC INTERCONNECT 
LINE

0.000

15.000

613-07034  
 

25.000

EACH

604.00000 9,060.0015.000

9,060.00

CAT 68,343.0068,343.00104,959.00CURRENT AMT0202 $ $ $
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0203 ADDITIONAL ROADWAY 

1710 REM ASPHALT MAT (PLANING) ADDITIONAL HBP OVERLAY 0.000

0.000

202-00240  
 

0.000

SY  

0.50000 0.000.000

0.00

1715 ADJ MANHOLE ADDITIONAL HBP OVERLAY 0.000

0.000

210-04010  
 

12.000

EACH

250.00000 0.000.000

0.00

1720 ADJ VALVE BOX ADDITIONAL HBP OVERLAY 0.000

0.000

210-04050  
 

6.000

EACH

80.00000 0.000.000

0.00

1725 HBP (PATCHING) (ASPH) ADDITIONAL HBP OVERLAY 0.000

0.000

403-00720  
 

0.000

TON 

100.00000 0.000.000

0.00

1730 HBP (GR S) (100) (PG 76-28) ADDITIONAL HBP OVERLAY 0.000

0.000

403-33871  
 

3,758.000

TON 

41.00000 0.000.000

0.00

1735 GEOTEXTILE (PAVING) ADDITIONAL HBP OVERLAY 0.000

0.000

420-00500  
 

19,650.000

SY  

0.98000 0.000.000

0.00

1740 PREFORM PLASTIC PVMT MKG (TY A) ADDITIONAL HBP OVERLAY 0.000

0.000

627-01000  
 

510.000

SF  

9.00000 0.000.000

0.00

1745 THERMOPLASTIC PVMT MKG ADDITIONAL HBP OVERLAY 0.000

0.000

627-00002  
 

4,654.000

SF  

1.50000 0.000.000

0.00

1750 FLAGGING ADDITIONAL HBP OVERLAY 0.000

0.000

630-00000  
 

71.000

HOUR

18.00000 0.000.000

0.00

1755 TRAF CTRL MGMT ADDITIONAL HBP OVERLAY 0.000

0.000

630-00012  
 

4.000

DAY 

30.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0203 ADDITIONAL ROADWAY 

1760 UNIFORMED TRAF CTRL ADDITIONAL HBP OVERLAY 0.000

0.000

630-00003  
 

0.000

HOUR

45.00000 0.000.000

0.00

CAT 0.000.00189,784.00CURRENT AMT0203 $ $ $

CAT NO0300 DAD CLARK GULCH F-16-KO 

1180 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 44.000

0.000

202-00450  
 

44.000

SY  

10.00000 440.0044.000

0.00

1185 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 73.000

0.000

202-00454  
 

73.000

SY  

20.00000 1,460.0073.000

0.00

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

80.00000 0.000.000

0.00

1195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

0.500

L S 

10,000.00000 10,000.001.000

0.00

1200 STRUCTURE EXCAVATION 464.000

0.000

206-00000  
 

464.000

CY  

5.50000 2,552.00464.000

0.00

1205 *STRUCTURE BACKFILL (CLASS 1) 539.000

0.000

206-00100  
 

539.000

CY  

18.00000 9,702.00539.000

0.00

1210 STRUCTURE BACKFILL (CLASS 2) 211.000

0.000

206-00200  
 

211.000

CY  

10.00000 2,110.00211.000

0.00

1215 MECHANICAL REINFORCEMENT OF SOIL 539.000

0.000

206-00360  
 

539.000

CY  

15.00000 8,085.00539.000

0.00

1220 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0300 DAD CLARK GULCH F-16-KO 

1225 AGGREGATE BASE COURSE (CLASS 6) 18.000

0.000

304-06007  
 

18.000

CY  

28.00000 504.0018.000

0.00

1230 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

41.00000 0.000.000

0.00

1235 *STEEL PILING (HP 12X74) 585.000

0.000

502-11274  
 

585.000

LF  

25.00000 14,625.00585.000

0.00

1240 RIPRAP (12 INCH) 2.780

0.000

506-00212  
 

3.000

CY  

40.00000 111.202.780

0.00

1245 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

1245 MATERIAL ALLOWANCE DAD CLARK BRIDGE DRAIN 0.000

0.000EACH

3,500.00000 0.000.000

0.00

1250 WATERPROOFING (MEMBRANE) 874.000

0.000

515-00121  
 

0.000

LF  

7.39000 6,458.86874.000

0.00

1255 BRIDGE EXPANSION DEVICE (0-4 INCH) 94.000

0.000

518-01004  
 

94.000

LF  

100.00000 9,400.0094.000

0.00

1255 MATERIAL ALLOWANCE DAD CLARK EXPANSION DEVICE 0.000

0.000LF  

100.00000 0.000.000

0.00

1260 CONCRETE CLASS D (BRIDGE) 338.400

0.000

601-03040  
 

338.400

CY  

250.00000 84,600.00338.400

0.00

1260 MATERIAL ALLOWANCE STAY IN PLACE DECK FORMS - DAD 
CLARK

0.000

0.000CY  

250.00000 0.000.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0300 DAD CLARK GULCH F-16-KO 

1265 CONCRETE CLASS D (BRIDGE) (SPECIAL) 13.000

0.000

601-03041  
 

16.560

CY  

180.00000 2,340.0013.000

0.00

1270 *REINFORCING STEEL 6,794.926

0.000

602-00000  
 

6,795.000

LB  

0.40000 2,717.976,794.926

0.00

1275 *REINFORCING STEEL (EPOXY COATED) 44,170.274

0.000

602-00020  
 

44,170.274

LB  

0.48000 21,201.7344,170.274

0.00

1280 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

180.000

LF  

60.00000 0.000.000

0.00

1285 *BRIDGE RAIL TYPE 7 341.500

0.000

606-10700  
 

342.000

LF  

55.00000 18,782.50341.500

0.00

1290 *PRESTRESSED CONCRETE I (BT54) 555.000

0.000

618-00154  
 

555.000

LF  

105.00000 58,275.00555.000

0.00

1290 MATERIAL ALLOWANCE BT-54 GIRDERS (DAD CLARK) 0.000

0.000LF  

105.00000 0.000.000

0.00

1495 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM WITH 
INCORRECT UNIT TYPE.

0.000

0.000

515-00120  
 

1,058.000

SY  

7.39000 0.000.000

0.00

1510 ADDED ITEM (FOOT)/ DAD CLARK STRUCTURE - PILING 
CUT-OFFS

75.000

0.000

900-00012  
 

75.000

LF  

20.00000 1,500.0075.000

0.00

1530 ADDED ITEM (LUMP SUM)/ REMOVAL OF ARCH AT VETERINARY 
DRIVEWAY

1.000

0.000

900-00014  
 

1.000

L S 

3,150.00000 3,150.001.000

0.00
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PCN: 12287-BID    ESTIMATE RUN 11/11/2003

PROJECT: NH 0853-038                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0300 DAD CLARK GULCH F-16-KO 

1680 CONC CL D (MISC) DAD CLARK BRIDGE 0.000

0.000

601-03020  
 

6.500

CY  

591.08000 0.000.000

0.00

CAT 271,515.260.00283,194.17CURRENT AMT0300 $ $ $

CAT NO0301 LEE GULCH     F-16-AA 

1295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.375

0.000

202-00495  
 

0.375

L S 

10,000.00000 3,750.000.375

0.00

1300 STRUCTURE EXCAVATION 1,128.000

0.000

206-00000  
 

1,128.000

CY  

5.50000 6,204.001,128.000

0.00

1305 *STRUCTURE BACKFILL (CLASS 1) 1,390.000

0.000

206-00100  
 

1,390.000

CY  

18.00000 25,020.001,390.000

0.00

1310 STRUCTURE BACKFILL (CLASS 2) 196.000

0.000

206-00200  
 

196.000

CY  

10.00000 1,960.00196.000

0.00

1315 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

1320 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

41.00000 0.000.000

0.00

1325 PIPE RAILING 45.000

0.000

514-00000  
 

69.000

LF  

80.00000 3,600.0045.000

0.00

1325 MATERIAL ALLOWANCE PIPE RAILING ON-SITE 0.000

0.000LF  

63.00000 0.000.000

0.00

1330 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00121  
 

0.000

LF  

7.39000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0301 LEE GULCH     F-16-AA 

1335 CONCRETE CLASS D (BRIDGE) 362.070

0.000

601-03040  
 

362.100

CY  

250.00000 90,517.50362.070

0.00

1340 *REINFORCING STEEL 11,264.320

0.000

602-00000  
 

11,264.320

LB  

0.40000 4,505.7311,264.320

0.00

1345 *REINFORCING STEEL (EPOXY COATED) 36,078.000

0.000

602-00020  
 

36,078.000

LB  

0.48000 17,317.4436,078.000

0.00

1350 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

37.000

LF  

60.00000 0.000.000

0.00

1355 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

58.000

LF  

55.00000 0.000.000

0.00

1360 CONCRETE SIDEWALK (6 INCH) 163.000

0.000

608-00006  
 

163.000

SY  

28.00000 4,564.00163.000

0.00

1365 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

0.000

LF  

30.00000 0.000.000

0.00

1370 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

1,600.00000 0.000.000

0.00

1500 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM DUE 
TO INCORRECT UNIT TYPE.

0.000

0.000

515-00120  
 

114.000

SY  

7.39000 0.000.000

0.00

1585 ADDED ITEM (LUMP SUM)/ LEE GULCH - DELAY DUE TO 
OVERHEAD ELECTRIC LINES

1.000

0.000

900-00014  
 

1.000

L S 

15,878.00000 15,878.001.000

0.00

1635 ADDED ITEM (LUMP SUM)/ REBUILD DRY STACK WALLS 0.000

1.000

900-00014  
 

1.000

L S 

11,179.00000 11,179.001.000

11,179.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0301 LEE GULCH     F-16-AA 

1655 ADDED ITEM (LUMP SUM)/ LEE GULCH SIDEWALK REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

3,587.11000 0.000.000

0.00

1670 RIPRAP (9 IN) 9 INCH RIP RAP 0.000

0.000

506-00209  
 

21.000

CY  

87.87000 0.000.000

0.00

CAT 224,495.6711,179.00241,308.01CURRENT AMT0301 $ $ $

CAT NO0302 LEE GULCH WALLS F-16-BS & BT 

1375 STRUCTURE EXCAVATION 1,756.000

0.000

206-00000  
 

1,756.000

CY  

5.50000 9,658.001,756.000

0.00

1380 *STRUCTURE BACKFILL (CLASS 1) 2,095.000

0.000

206-00100  
 

2,495.000

CY  

18.00000 37,710.002,095.000

0.00

1385 CONCRETE CLASS D (WALL) 208.000

0.000

601-03050  
 

208.000

CY  

300.00000 62,400.00208.000

0.00

1390 *REINFORCING STEEL 37,273.290

0.000

602-00000  
 

37,273.290

LB  

0.40000 14,909.3237,273.290

0.00

1395 *REINFORCING STEEL (EPOXY COATED) 6,970.292

0.000

602-00020  
 

6,970.292

LB  

0.48000 3,345.746,970.292

0.00

1400 GEOCOMPOSITE DRAIN WITHOUT PIPE 126.000

0.000

605-83001  
 

126.000

SY  

5.50000 693.00126.000

0.00

1405 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

233.000

LF  

55.00000 0.000.000

0.00

CAT 128,716.060.00148,731.06CURRENT AMT0302 $ $ $

CAT NO0303 WOLHURST WALL F-16-BU 

1410 STRUCTURE EXCAVATION 10,067.000

0.000

206-00000  
 

10,067.000

CY  

5.50000 55,368.5010,067.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0303 WOLHURST WALL F-16-BU 

1415 *STRUCTURE BACKFILL (CLASS 1) 11,937.000

0.000

206-00100  
 

11,937.000

CY  

18.00000 214,866.0011,937.000

0.00

1420 CONCRETE CLASS D (WALL) 1,266.950

0.000

601-03050  
 

1,267.000

CY  

300.00000 380,085.001,266.950

0.00

1425 *REINFORCING STEEL 142,125.420

0.000

602-00000  
 

142,125.000

LB  

0.40000 56,850.17142,125.420

0.00

1430 GEOCOMPOSITE DRAIN WITHOUT PIPE 970.000

0.000

605-83001  
 

796.000

SY  

5.50000 5,335.00970.000

0.00

1595 ADDED ITEM (SQUARE FOOT)/ LANDSCAPE ROCK AT WOLHURST 
WALL

9,140.000

0.000

900-00021  
 

9,140.000

SF  

2.66000 24,312.409,140.000

0.00

CAT 736,817.070.00735,874.90CURRENT AMT0303 $ $ $

CAT NO0304 MEADOWOOD WALL  F-16-BV 

1435 STRUCTURE EXCAVATION 2,308.000

0.000

206-00000  
 

2,308.000

CY  

5.50000 12,694.002,308.000

0.00

1440 *STRUCTURE BACKFILL (CLASS 1) 2,689.000

0.000

206-00100  
 

2,689.000

CY  

18.00000 48,402.002,689.000

0.00

1445 CONCRETE CLASS D (WALL) 287.390

0.000

601-03050  
 

287.400

CY  

300.00000 86,217.00287.390

0.00

1450 *REINFORCING STEEL 34,446.620

0.000

602-00000  
 

34,447.000

LB  

0.40000 13,778.6534,446.620

0.00

1455 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

0.000

605-83001  
 

175.000

SY  

5.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:54

CUMULATIVE
AMOUNT

CAT NO0304 MEADOWOOD WALL  F-16-BV 

1575 ADDED ITEM (LUMP SUM)/ RE-LOCATE RESIDENTIAL 
ELECTRICAL SERVICES

1.000

0.000

900-00014  
 

1.000

L S 

11,697.33000 11,697.331.000

0.00

1610 ABC (SPEC) MEADOWOOD SUB-EXC. 1,098.590

0.000

304-09014  
 

1,099.000

TON 

17.77000 19,521.941,098.590

0.00

1615 ADDED ITEM (LUMP SUM)/ SWITCH ELECTRICAL SERVICE FROM 
OLD CABINETS TO NEW CABINETS

1.000

0.000

900-00014  
 

1.000

L S 

4,007.28000 4,007.281.000

0.00

1675 ADDED ITEM (LUMP SUM)/ MEADOWOOD UNDERDRAIN REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

5,622.83000 0.000.000

0.00

CAT 196,318.200.00202,913.97CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1460 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

1465 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1470 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

1475 SANITARY FACILITY 1.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 57,000.000.0059,000.00CURRENT AMT0400 $ $ $

$ 5,029,610.11389,384.54$8,894,307.94$CURRENT AMTPROJECT TOTAL


